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Attachment 1- Work Schedule- Artistic Printing

Day

Duties

Monday, April 12, 2004

Tuesday, April 13, 2004

Wednesday, April 14, 2004

mobilization, beqin building containment of any temporary storage moved on-site

Thursday, April 15, 2004

build containment for temporary storage, mobilize office trailers, office hook-ups (electrical), decon traiters,
disposal boxes, Area 2 build containment

Friday, April 16. 2004

Area 2- Build containmeni

Saturday, April 17, 2004

Area 2- Build containment, Set-up {decon, negalive air, load out, air locks)

Sunday, April 18, 2004

Monday, April 19, 2004

Day off

Area 2- Load out, Area 3- Build containment

Tuesday, April 20, 2004

Area 2. Load cut, Area 3- Build conlainment

Wednesday, April 21, 2004

Area 2- Load out, Area 3- Sel-up

Thursday, April 22, 2004

Area 2- Load out, Area 3- Load oul

Friday, April 23, 2004

Saturday, April 24, 2004

Area 2- Vacuum, wipe down, Area 3- Load out

Area 2- Vacuum, wipe down, Area 3- Load out

Sunday, Aprii 25, 2004

Day off

Monday, April 26, 2004

Area 2- Vacuum, wet wipe, Area 3- Load out, Area 4- Build containment

Tuesday, April 27, 2004

Area 2- Vacuum, wipe down, lockdown Area 3- Vacuum, wipe down, Area 4- Build containment

Wednesday, Aprit 28, 2004

Area 2- Clearance, Area 3- Vacuum, wipe down, Area 4- Set-up

Thursday, April 28, 2004

Area 3- Vacuum, wipe down, Area 4- Load oul, Area 5- Buitd conlainment

Friday, Aprit 30, 2004

Arga 3- Vacuum, wipe down, lockdown, Arga 4- Load out, Area 5 Build containment

Saturday, May 01, 2004

Area 3- Clearance, Area 4- Load out, Area 5- Set-up

Sunday, May 02, 2004

Day off

Monday, May 03, 2004

Area 4- Load out, Area 5- Load out

Tuesday, May 04, 2004

Area 4- Vacuum, wipe down, Area 5- Load out

Wednesday, May 05, 2004

Area 4- Vacuum, wipe down, Area 5- Load oul

Thursday, May 06, 2004

Area 4- Vacuum, wipe down, Area 5 - Vacuum, wipe down

Friday, May 07, 2004

Area 4- Vacuum, wipe down, lockdown, Area 5- Vacuum, wipe down, Area 6- Build containment, cover criicals

Saturday, May 08, 2004

Area 4- Clearance, Area 5- Vacuum wipe down, leckdown, Area B- Sel-up

Sunday, May 09, 2004

Day off

Monday, May 10, 2004

Arga 5- Clearance, Area 6- Load out {crawl space)

~



Tuesday, May 11, 2004

Area 6- Load oul {crawl space) Area 1- Build containment

Wednesday, May 12, 2004

Area 6- Load out {crawl space) Area 1- Build containment

Thursday, May 13, 2004

Area 6- Load out (crawl space), Area 1- set-up

Friday, May 14, 2004

Area 6- Vacuum, wipe down, Area 1- load ouf

Saturday, May 15, 2004

Area 6- Vacuum, wipe down, Area 1- Load out (server room} Area 1-load qul

Sunday, May 16, 2004

Area 1- wipe down (server room) Area 1-load out

Monday, May 17, 2004

Area 8- Vacuum, wipe down, fockdown, Area 1 - Vacuum, wipe down, Area 7- Build containment

Tuesday, May 18, 2004

Area 6- Clearance, Area 1 - Vacuum, wipe down, Area 7- Build containment

Wednesday, May 19, 2004

Area 1- Vacuum, wipe down, Area 7- Sel-up

Thursday, May 20, 2004

area 1- clearance, area 7- load out

Friday, May 21, 2004

Area 7- load oul

Saturday, May 22, 2004

area 7- wipe down {machines}

Sunday, May 23, 2004

area 7- wipe down (machines)}

Monday, May 24, 2004

area 7- wipe down (machines)

Tuesday, May 25, 2004

area 7- wipe down (machines)

Wednesday, May 26, 2004

area 7- wipe down (machines)

Thursday, May 27, 2004

area 7- wipe down

Friday, May 28, 2004

area 7- wipe down

Saturday, May 28, 2004

area 7- wipe down

Sunday, May 30, 2004

area 7- wipe down

Monday, May 31, 2004

Area 7- clearance




